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FCE  SNM Removal
1FCEM20100 Unclassified Metal Shipment #1 - Make Ready 22 22JAN01 22FEB01

1FCEM20200 Unclassified Metal Shipment #2 - Make Ready 22 23FEB01 28MAR01

1FCEM20300 Unclassified Metal Shipment #3 - Make Ready 22 23FEB01 28MAR01

1FCEM20400 Unclassified Metal Shipment #4 - Make Ready 22 23FEB01 28MAR01

1FCEM20500 Unclassified Metal Shipment #5 - Make Ready 24 29MAR01 04MAY01

1FCEM20600 Unclassified Metal Shipment #6 - Make Ready 24 29MAR01 04MAY01

1FCEO30100 Unclassified Oxide Shipment #1 - Make Ready 24 07MAY01 13JUN01

1FCEO30200 Unclassified Oxide Shipment #2 - Make Ready 24 07MAY01 13JUN01

1FCEO30300 Unclassified Oxide Shipment #3 - Make Ready 21 14JUN01 17JUL01

1FCEO30400 Unclassified Oxide Shipment #4 - Make Ready 21 14JUN01 17JUL01

1FCEO30500 Unclassified Oxide Shipment #5 - Make Ready 22 18JUL01 21AUG01

1FCEO30600 Unclassified Oxide Shipment #6 - Make Ready 20 22AUG01 21SEP01

1FCEO30700 Unclassified Oxide Shipment #7 - Make Ready 20 22AUG01 21SEP01

1FCEO30800 Unclassified Oxide Shipment #8 - Make Ready 24 24SEP01 30OCT01

1FCEO30900 Unclassified Oxide Shipment #9 - Make Ready 24 24SEP01 30OCT01

1FCEO31000 Unclassified Oxide Shipment #10 - Make Ready 21 31OCT01 04DEC01

1FCEO31100 Unclassified Oxide Shipment #11 - Make Ready 21 05DEC01 09JAN02

1FCEO31200 Unclassified Oxide Shipment #12 - Make Ready 24 10JAN02 14FEB02

1FCEO31300 Unclassified Oxide Shipment #13 - Make Ready 24 10JAN02 14FEB02

1FCEO31400 Unclassified Oxide Shipment #14 - Make Ready 21 18FEB02 20MAR02

1FCEO31500 Unclassified Oxide Shipment #15 - Make Ready 22 21MAR02 23APR02

1FCEO31600 Unclassified Oxide Shipment #16 - Make Ready 22 21MAR02 23APR02

1FCEO31700 Unclassified Oxide Shipment #17 - Make Ready 22 21MAR02 23APR02

1FCEO31800 Unclassified Oxide Shipment #18 - Make Ready 22 24APR02 29MAY02

1FCEO31900 Unclassified Oxide Shipment #19 - Make Ready 22 24APR02 29MAY02

1FCEO32000 Unclassified Oxide Shipment #20 - Make Ready 22 30MAY02 02JUL02

1FCEO32100 Unclassified Oxide Shipment #21 - Make Ready 22 30MAY02 02JUL02

1FCEO32200 Unclassified Oxide Shipment #22 - Make Ready 22 30MAY02 02JUL02

1FCEO32300 Unclassified Oxide Shipment #23 - Make Ready 22 30MAY02 02JUL02

1FCEO32400 Unclassified Oxide Shipment #24 - Make Ready 22 03JUL02 07AUG02

1FCEO32500 Unclassified Oxide Shipment #25 - Make Ready 22 03JUL02 07AUG02

1FCEO32600 Unclassified Oxide Shipment #26 - Make Ready 22 03JUL02 07AUG02

1FCEO32700 Unclassified Oxide Shipment #27 - Make Ready 22 03JUL02 07AUG02

1FCEO32800 Unclassified Oxide Shipment #28 - Make Ready 22 08AUG02 11SEP02

1FCEO32900 Unclassified Oxide Shipment #29 - Make Ready 22 08AUG02 11SEP02

1FCEO33000 Unclassified Oxide Shipment #30 - Make Ready 22 08AUG02 11SEP02
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1FCEO33100 Unclassified Oxide Shipment #31 - Make Ready 22 08AUG02 11SEP02

1FCEO33200 Unclassified Oxide Shipment #32 - Make Ready 22 12SEP02 16OCT02

1FCEO33300 Unclassified Oxide Shipment #33 - Make Ready 22 12SEP02 16OCT02

1FCEO33400 Unclassified Oxide Shipment #34 - Make Ready 22 12SEP02 16OCT02

1FCEO33500 Unclassified Oxide Shipment #35 - Make Ready 22 12SEP02 16OCT02

1FCEO33600 Unclassified Oxide Shipment #36 - Make Ready 22 17OCT02 19NOV02

1FCEO33700 Unclassified Oxide Shipment #37 - Make Ready 22 17OCT02 19NOV02

1FCEO33800 Unclassified Oxide Shipment #38 - Make Ready 22 17OCT02 19NOV02

1FCEO33900 Unclassified Oxide Shipment #39 - Make Ready 22 17OCT02 19NOV02

1FCEO34000 Unclassified Oxide Shipment #40 - Make Ready 22 20NOV02 27DEC02

1FCEO34100 Unclassified Oxide Shipment #41 - Make Ready 22 20NOV02 27DEC02

1FCEO34200 Unclassified Oxide Shipment #42 - Make Ready 22 20NOV02 27DEC02

1FCEO34300 Unclassified Oxide Shipment #43 - Make Ready 22 20NOV02 27DEC02

1FCEO34400 Unclassified Oxide Shipment #44 - Make Ready 22 30DEC02 03FEB03

1FCEO34500 Unclassified Oxide Shipment #45 - Make Ready 22 30DEC02 03FEB03

1FCEO34600 Unclassified Oxide Shipment #46 - Make Ready 22 30DEC02 03FEB03

1FCEO34700 Unclassified Oxide Shipment #47 - Make Ready 22 30DEC02 03FEB03

1FCEO34800 Unclassified Oxide Shipment #48 - Make Ready 22 04FEB03 07MAR03

1FCEO34900 Unclassified Oxide Shipment #49 - Make Ready 22 04FEB03 07MAR03

1FCEO35000 Unclassified Oxide Shipment #50 - Make Ready 22 04FEB03 07MAR03

1FCEO35100 Unclassified Oxide Shipment #51 - Make Ready 22 04FEB03 07MAR03

1FCEO35200 Unclassified Oxide Shipment #52 - Make Ready 14 10MAR03 31MAR03

1FCEO35300 Unclassified Oxide Shipment #53 - Make Ready 14 10MAR03 31MAR03

1FCEO35400 Unclassified Oxide Shipment #54 - Make Ready 14 10MAR03 31MAR03

1FCEO35500 Unclassified Oxide Shipment #55 - Make Ready 14 10MAR03 31MAR03
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